

**APPENDIX 1**

**(JV) Multiplex Contractor Selected Sites & Timeframe**

*Review*

SITES		POTENTIAL TRANSMISSION SITES					
		Q2 2009	End Q3 2009	End Q3 2010	End Q3 2011	End Q3 2012	End Q3 2013
<b>Current Best Estimate Of Population % Coverage</b> 61 dBµV/m / 64QAM 2/3 Best Server		Select Sites Numbered 1 to 12 & Site Numbered 18 As Required (NOTE: There will be significant service disruptions up until the end of Q3 2009) Maximum Total Sites 13					
<b>11 BCI ANNEX 1 SITES</b>		Maximum Total Sites 28	Maximum Total Sites 48	Maximum Total Sites 53	Maximum Total Sites 53	Maximum Total Sites 53	
1	Gairn Hill	✓					
2	Clermont Carn	✓					
3	Holywell Hill	✓					
4	Three Rock	✓					
5	Kippure	✓					
6	Maghera	✓					
7	Mount Leinster	✓					
8	Mullaghansh	✓					
9	Spur Hill	✓					
10	Truskmore	✓					
11	Woodcock Hill	✓					
<b>20 BCI ANNEX 2 SITES</b>							
12	Dungannon	✓					
13	Castlebar	✓					
14	Clornmel	✓					
15	Knockmoyle	✓					
16	Monaghan	✓					
17	Lettinkenny	✓					
18	Greystones	✓					
19	Surf Valley	✓					
20	Achill	✓					
21	Aranmore	✓					
22	Castla	✓					
23	Castletownbere	✓					
24	Cilligen	✓					
25	Crosshaven	✓					
26	Drogheda	✓					
27	Kilduff	✓					
28	Fanad	✓					
29	Falcarragh (Magherarorty)	✓					
30	Iorras (Dooncarton)	✓					
31	Cahirvean (Kilkeveeragh)	✓					
<b>22 OTHER SITES</b>							
32	Arlow	✓					
33	Bailibolev	✓					
34	Bandon	✓					
35	Cahir	✓					
36	Conakilly	✓					
37	Collins Barracks	✓					
38	Ferroy	✓					
39	Galway	✓					
40	Glanmire	✓					
41	Gorey	✓					
42	Kilraney	✓					
43	Kinsale	✓					
44	Listowel	✓					
45	Loughrea	✓					
46	Michelstown	✓					
47	Nayan	✓					
48	Passage West (Marrino Point)	✓					
49	Skerres	✓					
50	Tipperary	✓					
51	Waterford	✓					
52	Westport	✓					
53	Westford	✓					